

## **ZONE 7 BOARD OF DIRECTORS WATER RESOURCES COMMITTEE**

DATE: Wednesday, February 5, 2025  
TIME: 10:00 a.m.  
LOCATION: Boardroom  
Zone 7 Administration Building  
100 North Canyons Parkway  
Livermore, California

Director Figuers  
Director Green  
Director Palmer

### **AGENDA**

1. Call Meeting to Order
2. Public Comment on Items Not on the Agenda
3. Project Status Update for the Regional Groundwater Facilities Improvement Project – Phase I (Feasibility Study)
4. Adjournment

**DATE:** February 5, 2025

**TO:** Water Resources Committee

**FROM:** Colleen Winey, Associate Geologist  
Jacob Danielsen, Water Resources Technician II

**SUBJECT:** Project Status Update for the Regional Groundwater Facilities Improvement Project  
– Phase I (Feasibility Study)

**SUMMARY:**

- To support the Mission to deliver safe, reliable, efficient, and sustainable water, Zone 7 Water Agency partnered with the City of Pleasanton to evaluate the feasibility of a Joint Regional Groundwater Facilities Project (Project) in the Bernal subbasin. This action supports Strategic Plan Goal B – Reliable Water Supply and Infrastructure and is to implement Strategic Plan Initiative #5 – Develop a diversified water supply plan and implement supported projects and programs, Goal C – Safe Water and is to implement Strategic Plan Initiative #9 – Implement the PFAs Management Strategy, and Goal D – Groundwater Management and is to implement Strategic Plan Initiative #11 - Groundwater Management.
- The Feasibility Study for this Project includes construction of three test wells and a consultant report on the feasibility study. The first test well at Del Prado Park has been constructed. The contractor is expected to mobilize and start drilling the second well at the Pleasanton Tennis and Community Park the week of February 3, 2025.
- The Project is currently on schedule and budget. The three test wells and all testing are expected to be completed by June.

**FUNDING:**

No funding is requested at this time.

**RECOMMENDED ACTION:**

Information only.